
CONESTOGA-ROVERS 
& ASSOCIATES 

620 South Capitol Avenue, Suite 330, Lansing, Michigan 48933 
Telephone (317)291-7007 Fax: (317)328-2666 
www CRAworld com 

October 7, 2010 Reference No. 056394 

Mr. Michael Berkoff 
Remedial Project Manager 
U.S. Environmental Protection Agency 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Mr. Berkoff: 

Region V 

Re: Monthly Progress Report - September 2010 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies 
of the Progress Report No. 47 for the period of September 1, 2010 through September 30, 2010. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Jennifer L. Quigley, P.E. 

LKC/ds /1 /Lan . 
End. 

cc: Paul Bucholtz (MDNRE) - three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erickson (Arcadis) - electronic only 
Dawn Penniman (Arcadis) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electionic only 
Jeffrey Lifka (Tetra Tech) - electionic only 
Gregory Carli (CRA) - electronic only 
Jodie Dembowske (CRA) - electronic only 
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Progress Report No. 47 
September 1, 2010 to September 30,2010 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) 
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund 
Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

• Submittal of the memorandum entitled Summary of Modifications to Proposed Soil Boring 
Locations, Supplemental Phase II RI Activities, to the U.S. EPA on September 10, 2010 

• Continued development of RI report and design of base map showing Phase II RI and 
Supplemental Phase 11 RI sample locations and relevant Site features 

2. Data Received 

• Portions of the data from the Phase II RI sampling activities conducted in 
January/February 2010 have been received and are currently undergoing quality 
assurance/quality control validation. The data will be tabulated and provided in future 
progress reports once this process is complete. 

• Portions of the data from the Supplemental Phase II RI sampling activities conducted in 
May/June 2010 have been received and are undergoing quality assurance/quality control 
validation. The data will be tabulated and provided in future progress reports once this 
process is complete. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved by, the U.S. EPA 

• None 

4. Problems Encountered and Planned Resolution 

• None 
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5. Work Anticipated During the Next Reporting Period 

• Continue quality assurance/quality contiol validation of January/February 2010 and 
May/June 2010 laboratory analytical data as it is received 

• Continue work on Area 3A Phase II RI Data Report as Synthetic Precipitation Leaching 
Procedure (SPLP) metals data specific to Area 3A is received 

• Continue work on RI Report 

• Completion of appropriate characterization and disposal of remaining solid investigation 
derived waste (IDW) 

6. Anticipated Development with Work during the Next Period 

• Continue discussions with U.S. EPA and the City of Plainwell regarding the City's proposed 
use of the Area 3A portion of the Site for a new public safety complex 

7. Other Relevant Information 

• None 

Page 2 of 2 
056394 


